
   
 

Passaic, Hackensack and Newark Bay Remediation Branch Weekly Report  
July 8, 2020 

Enforcement Confidential 
 

RA or DD updates for the week of July 13, 2020: 
 
Hot Issues:  
 
Past Week:  
 
Upcoming:    
  
Regional Administrator’s Pending Action Items: 

Subject Date Sent to 
RA’s Office 

Required 
By/Due Date 

Comments 

    
    
    
    

 
Other Items of Special Interest:  

 
Non-RA Highlights: 
Events List: 

Event Name Start 
Date 

End Date Region Event Type Description City State 

CAG Meeting 7/9/20 7/9/20 2 CAG Regular Update  Virtual  
        

 
Milestone Tracker: 

Site Milestone  Project Manager Projected Date 
Diamond Alkali OU4 PRAP Diane Salkie 2020/4 
Pierson’s Creek OU2 ROD Pam Tames 2021/1 
Riverside Industrial Park ROD Josh Smeraldi 2020/4 

 
Diamond Alkali OU1 (Lister Avenue):   

• 2019 Annual Groundwater Report, Groundwater Sampling Event No. 10, and GWWS 
Update/Hydraulic Gradient Update was submitted 6/1/20. 

• Site Evaluation Report Addendum comments from NJDEP received.  Comments from EPA team 
and NJDEP have been compiled  

o Submittal of Revised Remedy Evaluation Report – 6 weeks from approval of Site 
Evaluation Report Addendum. 

• GSH submitted revised and updated DASS Operation and Maintenance QAPP 
• FYR draft available on SharePoint 
• Oversight bill sent to GSH 

 

Exemption 5, Deliberative/Pre-decisional 
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• Rebuild by Design tasking WSP to evaluate sediment scour from the pump station discharge. Not sure 
of timing because of anticipated NJDEP furloughs.  Meeting scheduled for July 23rd. 

• Baseline Monitoring water and fish sampling in August.  
• Will send a letter to State of New Jersey to assist with obtaining information regarding bridges in 

project area. 
 
Ventron/Velsicol:  
• No comments on warehouse construction document.  Revised O&M plan needs a UFP-QAPP 

(currently in old format).  We will approve work completed and work out new OM&M plan after.   
Received draft Deed Notice update. 

 
Standard Chlorine:   
• RD/RA:  Sent comments in redline on Final (100%) RD main text. ARARs table under review. 

NJDEP responded that it had no further comments. 
• O&M: Ongoing.  
• Anthony Pilawski, Section Chief, Bureau of Pretreatment and Residuals responded with no update 

available from his management on 121e permit for sludge disposal, did not respond to request as to 
who NJDEP legal contact is for the 121e permit exemption. 

• Redevelopment:  
o Provided comments on June 23 to Morris/TRC on revised RA Work Plan Addendum. Expect 

Morris/TRC will then make changes and make formal submittal to NJDEP.  
o Chemical and geotechnical analyses for Pre-Design Investigation for replacement slurry wall 

expected by end of June/July. Preliminary Design expected August/September. 
o Next redevelopment fieldwork plan anticipated to be submitted by/through KEY is 

sewer/water; scope of work currently in discussions among HCIA/Morris, Kearny Municipal 
Utilities Authority, NJ Transit. Other redevelopment components for EPA review will be 
Spine Road, stormwater, Building 3 construction.  

o Closing date for Koppers property transfer has moved ahead a month to July 15 due to 
COVID.  

 
Pierson’s Creek: 

• EPA has conditionally approved the draft RI and BHHRA as long as Troy accepts all of our latest 
comments. The approval letter went out on 6/18/20. 

• A conference call was held on 6/23/20 with Troy to discuss the RAOs. The revised RAOs were 
sent to Geosyntec on 6/29/20. 

• Received the draft SOW and AOC back from 429 Delancy on 9/17/19. A call was held with 429 
Delancy on 11/20. Received the latest draft AOC from Amelia on 3/24 for review. 429 Delancy is 
not happy with this latest revision and is preparing a response. On 6/15/20, EPA received 429’s 
redline strikeout. 429 has been given permission to rent their fenced in paved area of their 
property. EPA will continue to have access as needed for PFAS sampling. 

• The Troy invoice was sent out on 4/27/20. Troy requested and received a 30-day extension for 
payment and they also have some questions about the SCORPIOS report. ORC sent a response to 
Troy on 6/3/20 answering their questions on the SCORPIOS. 

• The future buyer (Salomone) of the Globe Metals (Oberwill) property performed construction on 
the site and dug up the unnamed tributary adjacent to Globe/Troy and replaced it with piping and 
drainage features. The Oberwill and Salomone notice letters were sent out on 4/20/20. A 
conference call was held on 5/7/20 to discuss. CDM assessed the soil stockpiles on 5/5/20 to 
determine if additional stabilization measures are necessary. Not all the piles are fully covered. We 






